BHRUHAT BANGALORE MAHANAGARA PALIKE

EXTENTION OF TIME PROPOSAL

1	Name Of Work	Construction of culverts desilting and Debris Clearance in ward no 08, Kodigehalli
2	Amount of Work Portion	-
3	Estimate cost	8.00 Lakhs
4	Name Of Contractor	Sri Dhananjaya.V
5	Agreement No.	72/2017-18
6	No. and date Under which the work order has been issued	BBMP/EE/BTP/WO/72/17-18 Date: 27.02.2018
7	Time limit originally fixed for completion	60 Days
8	Date of application by the contractor for granting extension of time	-
9	Date of receipt of application in the sub-division office	
10	Extension granted if any	-
	1. Form	-
	2. Form	-
11	Work Carried out by the contractor during the original period stipulated in contract	-
12	Work carried out during the first period of extension	-
13	Work carried out during 2nd extension	-
14	Time now applied for	218 day
15	Date of recommending time limit applied for	-
16	Wheather the original application of contractor is enclosed	—
17	Balance work remaining to be done	20 %.